ID WBS Task Name Contact | Resource Duration
o Initials

16 2.3 Ability to store output at any stage on demand GG 146 days
17 | 23.1 Store output from any stage: SamGrid development/integration GG PM 1 day
18 | 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
19 2.33 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days
20 234 Store output from any stage: Production-level test GG JS 3 days
21 2.35 MILE 22: Store output from any stage of processing GG 0 days
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
25 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
26 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
27 |W'E 25 Error Recovery in Phased Processing GG 35 days
28 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
29 |7 25.2 Error Recovery: Production-level test GG JS 5 days
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
31 2.6 DOrepro tools adapted to use Sam v7 request system GG 115 days
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
35 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
36 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW 8 days
37 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
38 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
39 2.6.11 DOrepro tools adaptation: Production test GG PM,MD 4 days
40 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL 15 days
41 2.6.6 DOrepro tools adaptation: MC Production test GG JS 2 days
42 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
43 2.7 Resolve how to add production paths in future GG 13 days
44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
46 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 3 days
a7 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
48 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
49 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
50 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
51 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
52 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
53 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
54 |7 2.8.6 DOrunjob sets up its own environment GG PL 6 days
55 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
56 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
57 | 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 12 days
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ID o WBS Task Name Contact | Resource Duration
Initials
58 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
60 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
65 E:'-‘f;i} 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
68 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 16 days
78 | 3.1.2 Forwarding Node Installation Doc AL 68 days
79 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
392 |7 5.2 Minimal Resource Brokering GG 20 days
393 |7 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
410 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
412 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
414 7.3.1 EVAL: Skimming in Production RDK 0 days
415 7.4 EVAL: Fixing 0 days
417 751 EVAL: Run raw2sim on minbias files RDK 0 days
419 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
420 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
421 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
423 7.7.1 EVAL: CAF Trees from Production RDK 0 days
425 7.9 EVAL: AADST RDK 0 days
426 | 7.10 EVAL: Grid Analysis RDK 0 days
431 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 7 days
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Start Finish | July 2007 August 2007 | September 2007
232629 2[5 |8 [11[14]17[20[23]26[29[ 1 |4 [ 7 [10]13[16[19[22[25[28[31[3 [ 6 |9 [12[15]18]21
Mon 7/9/07 Thu 2/7/08
Mon 7/9/07 Mon 7/9/07 PM ) Store output-from-any stage: SamGrid-development/integration
Tue 1/29/08 Wed 1/30/08
Thu 1/31/08 Mon 2/4/08
Tue 2/5/08 Thu 2/7/08
Thu 2/7/08 Thu 2/7/08
Mon 7/2/07 Mon 7/2/07 712 Q—I-N-P-U%S(aiProd at Stage 2: DOrunjob development
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration
Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 - Working
Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07 PM | —ErrerRecovery-SamGrid-developmentiintegration
Tue 8/14/07 Mon 8/20/07 Error Recovery: Production-level test

Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Wed 12/12/07
Mon 12/10/07
Mon 1/7/08
Tue 1/8/08
Mon 12/10/07
Mon 1/14/08
Tue 1/15/08
Mon 1/14/08
Mon 1/14/08
Tue 1/22/08
Tue 1/29/08
Thu 1/31/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Tue 1/29/08

Mon 8/20/07
Tue 1/15/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Fri 12/21/07
Wed 1/2/08
Mon 1/7/08
Fri 1/11/08
Fri 1/11/08
Tue 1/15/08
Tue 1/15/08
Thu 1/31/08
Fri 1/18/08
Mon 1/28/08
Thu 1/31/08
Thu 1/31/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08
Wed 2/13/08

8/20 ¢ milestone: Error Recovery in Phased Processing

—

D
D

|

RDK ﬁf_lg_
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Start

Finish

[ July 2007 August 2007 | September 2007

232629 2 | 5 |8 1114172023 2629 | 1] 4| 7 J10]/13]16]19]22]25]28[31| 3 [6 |9 [12]15]18]21

Tue 1/29/08
Tue 2/12/08
Wed 2/13/08
Thu 1/31/08
Wed 1/9/08
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Tue 11/13/07
Tue 11/13/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Tue 10/23/07
Tue 10/23/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Fri 1/11/08

Mon 2/11/08
Wed 2/13/08
Wed 2/13/08
Thu 1/31/08
Thu 1/31/08
Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07
Tue 10/2/07
Wed 10/3/07
Fri 10/5/07
Fri 10/5/07
Wed 12/12/07
Wed 12/12/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Fri 11/2/07
Fri 11/2/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08

Tue 1/22/08

—

712 Q—LNP—U%FWd—Nede—I-ns%II Doc: Recent Draft
SS ﬁ%‘j Node Install Doc: Hardware prep attempt

SS (————— Fwd Node Install Doc: Feed-back |
D
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| October 2007 | November 2007 | December 2007 January 2008
21 (24 (27303 [6 |9 [12[15/18[21]24 27|30 2[5 |8 [11]14[17 20232629 2[5 [ 8 [11]14[17]20[23[26[29[ 1 |4 ][ 7]
S

ation:—First50% implementation
D s DOrepro-tools-adaptation:-Next-40% implementation
RDK,GG @@= DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob :
SS DOrepro tools adaptation: Fix python interface to SA

DOrepro tools adaptation: Final 10

Survey current understanding of testing procedures

—DOGP-GI—FNAL—(isting meeting

GG Testing responsibilities, procedures proposal
GG,PL mponent and Integration testing

AB2 ﬁ—Exaluate how DOrunjob should set up WN environment
PL ﬁ—D@F&m@b—se&s—up—ﬂs—eWﬂ—emmenment—;
DEV,PL,DW,JS G|
11
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| October 2007 | November 2007 | December 2007 January 2008
21 (24 (27303 [6 |9 [12[15/18[21]24 27|30 2[5 |8 [11]14[17 20232629 2[5 [ 8 [11]14[17]20[23[26[29[ 1 |4 ][ 7]

GG
—
Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL @-Fwd Node Install Doc: Approve
DZ @& Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 ¢ milestone: Fwd Node Install Doc: Completed :
CC e e e sy Minimal Resource Brokering: Evaluate, determing

—
RDK @@=y Develop WBS for implementing S/A Recocert on SamGrid

RDK
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AM request system
0% implementation

Orepro tools adaptation: Define tg

JS [@DOrepro tools adapta

Store output from any stage: Create/submit requests to test feature
Store output from any stage: Production-level test
2/7 ¢ MILE 22: Store output from any stagej of processing

JS

ols adaptation: Use generic runjob nterfaces in Samgrid for data processing App

st dataset

BOrepro tools adaptation: Prpduction test
pro tools adaptation: Adjust DOrunjob to use request system

ign: MC Production test

1/15 ‘¢ MILE 14: DOrepro-topls uses Sam v7 request system

PM :—Geieralization q

PM @
ASB

ﬁfvaluate and sign-off on test
11¢ MILE 18: Support testing v

tﬂA'IJ =

4
Job Types according to 1/0 Characteristics

Resolve how to add production paths in future: Document
:fesolve how to add production paths in future: DO Approval
MILE 20: How to add production paths in future - resolved

facilities and procedures

71/d0runjob/SamGrid functionality
h 4
d

[ February 2008 March 2008 | April 2008
10 (13 16 |19 [22 [ 25 [ 28 | 31 | | 6 | |12 1518 2124 27| 1 | 4 | 101316 19 [ 22|25 |28 | 31 | | 6 | |12 15 [ 18 [ 21 [ 24 | 27 ]
S Q) ; :
PM‘ Store output from any stage: Describe suitable test of feature
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[ February 2008 March 2008 | April 2008

101316 (19 22 2528 (31| 3 | 6 | 9 121518212427 1 |4 7 10/13/16 /19 222528313 |6 | 9 12151821 ]24]27]

PM ¢ Start Prod at Stage 2: SamGrid notification=all bug fix
JS %ftan Prod at Stage 2: Production-level re-test 3
2/13 ¢ milestone: Start Prod at Stége 2 Ready for Production Release
1/31 tart Prod via SAM Definition from Stage 3+ of Prod
ﬁrite evaluation of extensions to development ‘

e best course of action :
1/31 ¢ EVAL: Ability to merge more than 1 stream from Reco
1/31 ¢ EVAL: Ability to run TrigSim in MC Production 3
1/31 ¢ EVAL: Skimming in Production

1/31 ¢ EVAL: Fixing

1/31 ¢ EVAL: Run raw2sim on minbias files

1/31 ¢ EVAL: Merging of reco-cert files

1/31 ¢ EVAL: CAF Trees from Production
1/31 ¢ EVAL: AADST
1/31 ¢ EVAL: Grid Analysis

K ) Write evaluation of requests based on generic WBS
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@
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<
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